

This document track the time I spent to design, develop and maintain the Newest Company's Website "BAC Software Consulting". The Website is written using Flash CS3 authoring tool and ActionScript 3.0. Along with XHTML, XML, CSS, JavaScript and Photoshop CS3.

My two older websites (The HTML version and the Flash version) will be integrated/referenced as part of this New Website and will be maintained separately. The objective of this Website is to keep it simple, short, to the point, highly visually appealing, and show the best that I can offer. The older HTML version will be updated and maintained as a detailed Reference Website. Same applies to the other Flash Website

This Website is a Dynamic Flash Website. This technology allows for editing/adding text and adding/modifying pictures in the Website without having to modify and recompile the FLA source file. All the text content and images are in XML files and will be dynamically loaded. The pictures will be in the directory in which the site itself is located (i.e. outside Flash). Moreover, the text is formatted by an external CSS file. The contact form is processed with a server-side PHP mail code.

This Website was tested to render properly in IE8, Mozilla/Firefox 3.6, Opera 10, Google Chrome 3, Opera 10. It was validated for HTML, CSS, and accessibility. Also it was tested at different screen resolutions.

Be aware of these SEO Limitations:

- **Flash Intro Pages**
- **Frames**
- **Dynamic websites**
- **Websites with little to no content**
- **Large files that lengthen download time**
- **Incorrect directory structures**
- **Excessive Inline JavaScript and CSS**
- **Redirects or pointers**
- **Include files**
- **Content management systems**

Total number of hrs I spent on the New Company Website (details below) = 71.5 hrs

Date	Time Spent (hrs)	Description (mainly)
Sunday December 27, 2009	6.0	Designing a New Company Website. This Website will be at the root of the server, while the 2 other websites (HTML + Flash) will be referenced from the main. Therefore , Major reorganization of files/folders, code, and link checking.
Monday December 28, 2009	2.75	Continue-designing the Newest Company's Website.
Tuesday December 29, 2009	4.25	Continue-designing the Newest Company's Website.
Wednesday December 30, 2009	5.25	Continue-designing and developing the Newest Company Website.

		Implementing the design using Flash CS3, ActionScript 3.0, XHTML, and JavaScript code for the main page (index.html).
Thursday December 31, 2009	3.75	Continue-developing the Newest version of the Company's Website. (Flash and XML code for Portfolio page. Photoshop for the images.)
Friday January 1, 2010	4.75	Continue-developing the Newest version of the Company's Website. (Flash and XML code for Portfolio and portfolio II pages. Photoshop for the images.)
Saturday January 2, 2010	2.25	Continue-developing the Newest version of the Company's Website. (Flash and XML code for Portfolio II page. Photoshop for the images.)
Sunday January 3, 2010	6.0	Continue-developing and designing the Newest version of the Company's Website. (Flash and XML code for the FAQ page). Designed a background image for the Website.
Monday January 4, 2010	2.25	Continue-developing and designing the Newest version of the Company's Website. (Flash and XML code for the FAQ page).
Tuesday January 5, 2010	6.0	Continue-developing and designing the Newest version of the Company's Website. (Flash and XML code for the Welcome page). Developed the Main Startup Webpage (bacsoftwareconsulting.com) that shows all the 3 Websites (Dynamic Flash, Flash, and HTML) at startup.
Wednesday January 6, 2010	3.75	Continue-developing and designing the Newest version of the Company's Website. (Flash and XML code for the Welcome and Services pages).
Thursday January 7, 2010	3.5	Validated the Newest version of the Company's Website. CSS, HTML, and testing at different screen resolutions. Adding/Improving content to the Website.
Friday January 8, 2010	5.75	Finished the ActionScript code for the Dynamic Flash Website and the Main Flash Webpage.
Saturday January 9, 2010	6.25	Replaced the "swfobject.js" JavaScript code with "AC_RunActiveContent.js" JavaScript code. The reason: there is a bug in the "swfobject.js" that displays a white background for the Flash movie, instead of the chosen background, for a second before settling on the chosen background. This happens only in Opera 10, Safari 4, and Google Chrome 3 browsers. Major Accessibility validation and manual Link checking and testing to the Website to make sure that everything is in place. Reregistered the Website with major search engines, since there is a major directory changes in the server, it is best to register again. Tested all contact forms (six of them) for the Website.

Sunday January 10, 2010	2.75	Continue -Manual testing for the Website for any broken links, for content, and for different Screen resolutions. Note: Due to folder reorganization at the server, all the links cached by the search engines are wrong, hopefully things will get corrected within 2-3 weeks after web crawler, robots re-indexed the Website. Keep checking on this and test the Google Search input field. Added two customized Web pages for error code 404 (page does not exist).
Monday January 11, 2010	1.25	Continue testing the Website and Miscellaneous Fixes.
Tuesday January 12, 2010	0.5	Updating my Portfolio (Blue Olive Online Logo + Business Cards).
Thursday February 11, 2010	0.5	Miscellaneous changes to the HTML Website. (Changed some links to open in the same browser window or tab).
Saturday February 13, 2010	0.25	Added the 'Saint Ann Maronite Church Website'(portfolio).
Wednesday February 17, 2010	0.25	Added the Blue Olive Online Logo + Business Cards to the Portfolio.
Monday February 22, 2010	0.5	Minor fixes to the Website.
Sunday March 14, 2010	0.75	Added the Blue Olive Online Website to the Portfolio.
Friday April 16, 2010	0.75	Miscellaneous updates to the Website.
Monday June 28, 2010	0.5	Added the chocolate online store dynamic Website to the Portfolio.
Thursday July 22, 2010	0.75	Added the New Website of Blue Olive Online to the Portfolio.
Saturday September 11, 2010	0.25	Added a note that this dynamic FLASH website is No longer being updated.
Total = 71.5 hrs		

Document complete.